Date: 11/12/2025 GC License#: 2705164105
Client: North Roanoke Baptist Church Project Name: North Roanoke Baptist Church
Address: 6402 Peters Creek Road Site Location:  Hollins, VA
Hollins, VA 24019 Building Size: 8,200 SF
DD BUDGET
Sec Description Total
01700 [General Requirements 38,000
02100 [Demolition 74,596
03000 [Building Concrete 6,527
05000 [Metals 44,940
06000 [Carpentry 110,995
07000 [Thermal Moisture Protection & Fireproofing 35,270
08000 [Doors, Windows & Glazing 100,335
09000 [Metal Stud, Drywall & Ceilings 198,355
09680 |[Flooring 174,225
09700 [Ceramic Tile 30,686
09900 |[Painting 69,101
10000 [Specialties 19,345
12000 |Appliances / Equipment 26,000
14000 |Elevator/Lift 17,578
15400 |Plumbing 91,023
15600 [HVAC 330,978
16000 |Electrical& Fire Alarm 292,840
General Conditions and Supervision 240,000
Design-Builder's Contingency 99,149
Overhead and Profit 145,700
Liability Insurance 33,400
Design Development Budget Total 2,261,229
Trending Log Items/Value Engineering In Design Development Bid / |
1 Alternate for rear childrens large group space & restrooms 235,138
2 Curtain in Gym At Platform 29,510
3 Additional Casework - doubled casework in each classroom plus 1 additional classroon 85,125
4 HVAC Added 4th RoofTop Unit for humidity control ($56,750) -
5 Construction cost increases/Inflation (10.5% over 2 years = $199,217) -
6 Infrastructure for AVL 25000
DD Budget with Trending Log Items removed 1,886,456
Target DD Budget Per Church 1,500,000
Delta Between DD Budget and Target 386,456

See attached breakout sheet
including soft costs for higher
number
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Project: North Roanoke Baptist Church Color Key:
Location: Hollins, VA Allowance
Date: 11/14/2025 Hard numbers

Hard Costs (Construction)
DD Budget Dated 11/12/25 $ 2,261,229

Soft Costs (Design/Engineering/Precon)
VSC DBIA 530 Agreement (Arch/Struct, ID, MEP)

Schematic Design (SD) S 38,591
Design Development (DD) S 45,000
Environmental Graphic Design S -
Construction Documents (CD) $ 75,977
Construction Administration (CA) $ 25,325
Entitlement (if any needed) S -
Preconstruction S 11,409 no additional pre-con assumed
Reimbursables S 7,500
Asbestos Abatement
S 20,000
Building Survey (N/A)
Building Scan for use as As-Builts N/A
Site Survey (contracted to church)
Site Survey and Drawings N/A
Civil Engineer (contracted to Church)
Civil Drawings N/A
Miscellaneous Costs
Permits/Fees from City $ 10,000
Deputy Inspection S 7,500
Wayfinding/Signage & Environmental Graphics S 75,000
FF&E (Furniture, Fixtures and i 1t) $ 50,000
Low Voltage (Data/WiFl) $ 10,000
Access Control S 14,560
|Video Surveeillance | S 15,157
AVL - Acoustics, Speaker System, & Console/Control S 300,000 50% of Vantage Pro Total
Builders Risk Insurance $ 5,000
Total: $ 711,019
Project Contingency
Owner Contingency (estimated at 3%) S 89,167
Overall Project Cost: $ 3,061,416
Total Project Budget $ 3,061,416
Paid to Date $ 102,500

Total Project Budget with paid to date subtracted $ 2,958,916



